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1.  Introduction 
 

The technical assistance and services contract was awarded to Tetra Tech for the implementation 

of USAID/Philippines’ Ecosystems Improved for Sustainable Fisheries (ECOFISH) Project in 

June 29, 2012, under contract number AID-492-C-12-00008. The main objective of the 

ECOFISH Project is to improve the management of important coastal and marine resources and 

associated ecosystems that support local economies.  The ECOFISH Project is intended to foster 

fishing sector reforms through the application of the Ecosystem Approach to Fisheries 

Management (EAFM) in larger marine conservation areas and involving clusters of Local 

Government Units (LGUs).  It will promote the growth and restore the profitability of fisheries 

through conservation of ecosystem health and effective management.   

 

The ECOFISH Project is in line with the current U.S. Country Assistance Strategy with respect 

to assistance directed at reducing threats to biodiversity and improving natural resources and 

environment. The ECOFISH Project is expected to contribute to achieving “Development 

Objective 3: Environmental Resilience Improved,” particularly “IR3.2 Natural Resources and 

Environmental Management Improved” of the results framework of USAID/Philippine 

Mission’s Country Development Cooperation Strategy (2012-2016).  The Project is also 

designed to contribute to priority goals and actions laid out in the Philippine Development Plan 

(2011-2016) particularly Chapter 4 (Competitive and Sustainable Agriculture and Fisheries), and 

Chapter 10 (Protection, Conservation and Rehabilitation of Environment and Natural Resources).  

This five-year project will provide technical assistance to the Government of the Philippines 

(GPH), through the Department of Agriculture – Bureau of Fisheries and Aquatic Resources 

(DA-BFAR) and implemented in partnership with selected LGUs. 

 
This report is a brief quarterly update covering the period 01 April – 30 June 2013. It consists of 

a monthly calendar of activities for the quarter and discussion of important accomplishments and 

priority implementation issues. 

 

2.  Project Objectives 
 

The main objective of the ECOFISH Project is to improve the management of important coastal 

and marine resources and associated ecosystems that support local economies. It will conserve 

biological diversity, enhance ecosystem productivity and restore profitability of fisheries in eight 

marine key biodiversity areas (MKBAs) using the ecosystem approach to fisheries management 

(EAFM) as a cornerstone of improved social, economic and environmental benefits. 

 

The application of EAFM principles and practices is a proven approach for reversing the decline 

of fish biomass in municipal waters and build community resilience. EAFM aims to manage 

fisheries at ecosystem scales rather than the scales defined by jurisdictional boundaries. Effective 

collaborative governance arrangements for EAFM provides the multiple benefits of improving 

ecosystem management, reducing the unit costs of management, and making the establishment of 
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sustainable financing mechanisms and public-private partnerships (PPPs) more feasible and 

attractive to investors. Development of PPPs is a key strategy of the Philippine Development 

Plan. 

 

The ECOFISH Project is designed to make an impact in eight (MKBAs) in the country, namely:  

(1) the Calamianes Group of Islands MKBA, (2) Lingayen Gulf MKBA, (3) Ticao Pass – 

Lagonoy Gulf - San Bernardino Strait MKBA, (4) Danajon Reef MKBA, (5) South Negros 

MKBA, (6) Surigao del Sur and Surigao del Norte MKBA, (7) Tawi-Tawi in the Sulu 

Archipelago MKBA, and (8) Verde Island Passage MKBA.  They represent all six marine bio-

regions of the Philippines and were selected due to their extremely high need for marine 

biodiversity conservation.  These areas are marine ecosystem “hotspots” in the Philippines that 

mirror the common issues impacting capture fisheries locally and nationally. 

 

3.  Monthly Calendar of Key Activities 
 

3.1 National Level Activities 

 

April 2013 

01 April 

Ecosystem-based adaptation planning workshop of Conservation International 

for Verde Island Passage with local government staff and other stakeholders in 

Batangas City. 

02 April 
Meeting with NAPC Secretary Joel Rocamora on Poverty Reduction Plan for 

the Fishing Sector. 

05 April 

NOAA and ECOFISH meeting on potential activities for collaboration.  

Participated in the focus group discussion with key national agencies in 

connection with the NOAA scoping mission. 

08 April 

Meeting with First Gen (Natural Gas Energy Company) on major strategic 

partnership to potentially expand “Bantay Dagat” support outside Mabini and 

Tingloy in the VIP, institutionalize the BRAVO Marine Protected Area 

Awards, and provide support to community-based business plans through 

“conservation stewardship agreements” in the VIP. 

Meeting with BFAR Region 4B Director Ruben Jardin, briefing of BFAR key 

staff on ECOFISH, discussion and initial agreements on activities for 

collaboration, and reporting and updating protocols. 

10 April 

Meeting with BFAR Region 8 Director John Albaladejo and briefing of BFAR 

regional, provincial and key staff on ECOFISH and discussion and initial 

agreements on activities for collaboration. 

11 April 
Meeting and briefing with the VIP socioeconomic baseline assessment 

enumerators in Batangas City. 

12 April 
Delivered lecture on “Public-Private Partnerships for Sustainability” to more 

than 30 local government officials at the San Agustin College, Coron, during 
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the Region 4B DILG LGU Conference “Accelerating External Sources of 

Financing for Calamian Municipalities’ Local Infrastructure and Development 

Projects”. 

Meeting with “The Coron Initiative” to discuss potential synergies in training 

for business planning and deployment of community partnerships at future date. 

13 April 
Meeting with NAPC Undersecretary Jude Esguerra on potential areas of 

collaboration in the drafting the Poverty Reduction Plan for the Fishing Sector. 

15 April 

PPP Specialist conducted 3-day partnership scoping activities in South Negros 

MKBA to identify livelihood priorities and business ideas from major 

stakeholders such as the LGU, people’s organizations, and the private sector. 

ECOFISH team meeting on integration Climate Change Adaptation into 

ECOFISH activities particularly into policy work, baseline assessment, and 

training activities. 

Meeting with MERF technical staff on standardization of sampling procedures 

and data storage and retrieval for the fisheries baseline assessment. 

15-19 April 
Focus group discussion with key partners and training of enumerators for the 

Socioeconomic Baseline Assessment in South Negros MKBA. 

17 April 
FGD on climate change strategy for ECOFISH, with partners UP-MSI, CI, 

Ateneo School of Government (ASG), Aksyon Klima, and USAID. 

22-25 April 

Quality assurance and quality control (QAQC) of the fish catch monitoring for 

the fisheries baseline assessment in Danajon Bank.  Observed fisheries data 

collection and meeting with enumerators to discuss refinements and 

improvements of fisheries data collection. 

22-26 April 

Focus group discussion with key partners and training of enumerators for 

socioeconomic baseline assessment in the Danajon Reef focal area 

municipalities. 

23 April 

Conducted a 3-day partnership scoping activity in the Danajon Reef MKBA to 

identify livelihood priorities and business ideas, from major stakeholders such 

as LGUs, people’s organizations, and the private sector. 

27 April 

FGD on administrative adjudication in Tagbilaran, Bohol participated in by 

representatives of Tubigon, Talibon and Ubay, RARE Conservation, BFAR, 

Metropolitan Trial Court of Bohol. 

29 April 

PPP Specialist met with Chevron and ISO to discuss feasibility of pursuing 

partnership to enhance Marine Protected Area management in Poro Point and 

beyond. 

ECOFISH team meeting to discuss FishR launching, activity update, revisit of 

deliverables, PPP update, documentation requirement of project activities, and 

visit of Dr. Nancy Knowlton of the Smithsonian Museum to the VIP. 

May 2013 

02 May 

Meeting with USAID’s R. Guieb, and Liza Osorio and Rizaller Amolo of 

Coastal Conservation and Education Foundation (CCEF) on Secretariat services 

for the Danajon Reef Resource Management Council 

06 May 

PPP Specialist conducted 3-day partnership scoping activities in the Lingayen 

Gulf MKBA to identify livelihood priorities and business ideas from major 

stakeholders such as the LGU, people’s organizations, and the private sector. 

Presentation of ECOFISH with DENR Protected Area and Wildlife Bureau 
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(PAWB) and discussed areas of collaboration and resolution of overlaps with 

PAWB’s initiatives. 

06-09 May 

Focus group discussion with key partners and training of enumerators for 

socioeconomic baseline assessment in the Lingayen Gulf focal area 

municipalities. 

07 May 
Meeting with Director Perez and BFAR staff on preparations for FishR 

launching 

08 May 
ECOFISH-BFAR TWG meeting and ocular inspection of venue in preparations 

for FishR launching. 

08-09 May 

BFAR-NSAP consolidation of fisheries data for Visayan Sea generated by 

Regions 5, 6 and 7. Agreement reached on protocols to estimate input 

parameters for information gaps to provide options for Visayan Sea 

management initiatives on small pelagics and blue crabs. 

14 May 

ECOFISH team meeting on launching of FishR, NAPC's and BFAR's poverty 

reduction program, and planned MOU signing among Microsoft, ECOFISH 

and DOST on the use of TV white space (or super WiFi) to support fisherfolk 

registration activities in Danajon Bank. 

15 May 
Meeting with Conservation International (CI) and BFAR on Ocean Health 

Index and proposed closed season for Verde Island Passage. 

16-17 May 

Presented use of reference points in fisheries management ay the BFAR-

NFRDI National Stock Assessment (NSAP) workshop/training on GIS and 

biological reference points.  Lectured on introduction to the use of ecosystem 

modeling, primarily on Ecopath with Ecosim in fisheries assessment and 

management. 

17 May 

Conducted stocktaking of scoping results from VIP, Calamianes, South Negros, 

Lingayen, and Danajon Reef, and screen list of priority livelihoods for 

community partnership/business planning training. 

21 May 

Meeting with SMART Communications to discuss major strategic partnership 

on the use of Infoboard Service (mass SMS protocol) for enforcement in Tawi-

Tawi, and development of mobile registration platform for vessels and gears. 

20 May 

Meeting with Kingfisher Park of Coron to discuss possible participation in 

community partnership trainings and their request for technical assistance in 

master planning for EAFM. 

21 May 
Team meeting and final preparation activities for the launching of the National 

Program for Municipal Fisherfolk Registration (FishR). 

22 May 
BFAR-ECOFISH launching of the National Program for Municipal Fisherfolk 

Registration (FishR). 

23 May 

ECOFISH Team debriefing after the launching of FishR, preparation activities 

for the MOU signing of the PPP initiative on the use of Super WiFi to support 

ECOFISH registration and enforcement activities in Danajon Reef. 

24 May 

Meeting with CI, LGUs surrounding Balayan Bay, and private fishing operators 

for the proposed closed season for Balayan Bay and waters in the Verde Island 

Passage. 

27 May 

Meeting of the National Committee of the Sulu-Sulawesi Marine Ecoregion 

(SSME) in Coron to discuss status of implementation, monitoring indicators of 

the fisheries management initiatives and national and tri-national activities in 
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the SSME. 

28 May 

Inception meeting of the BFAR Technical Working Group (TWG) for the 

proposed closed season of the round scad in Northern Palawan. Discussed 

activities, tasking, and collaboration mechanisms among individuals, 

institutions, and agencies to be involved in the initiative. 

June 2013 

03 June 

ECOFISH-BFAR TWG meeting with PhilHealth and DBM on FishR post-

launch assessment, FishR rollout, next step activities including plans for TV 

White Space Supported Fisherfolk Registration and Mobile Registration 

Options in selected municipalities of Bohol through strategic partnership with 

DOST and Microsoft. 

Presented ECOFISH Project to the Committee on Agriculture and Fisheries of 

the Provincial Board of Palawan.  The committee endorsed the implementation 

of ECOFISH in Palawan and recommended a presentation during the plenary 

session of the Provincial Board. 

04 June 
Finalized concept note for strategic partnership with PACPI, consensus on 

actions and budget approval. 

04-05 June 

Participated in the CTI workshop in Tagaytay on the costing of the CTI’s 

National Plan of Action, specifically for the activities outlined in Goal 2: 

Ecosystems Approach to Fisheries Management. Inputs from the project’s 

general implementation plan and fisheries-related activities and estimated costs 

in the Sulu-Sulawesi Marine Ecoregion Action Plan were used. 

05-06 June 
Fishery law enforcement assessment and planning for the Danajon Reef focal 

area municipalities. 

05-07 June 

Fisheries use zoning workshop for the Calamianes Island Group. Revisited the 

draft of previous water use zones, reviewed and modified existing water use 

zones, and identified policies to support to support Comprehensive Land and 

Water Use Plan (CLWUP) in general, and fisheries use zones in particular. 

11 June 

FGD with commercial fishing operators, municipal fishers, and local 

government officials on the proposed closed season for several small pelagic 

species in Balayan Bay and part of Luzon Sea. 

17 June 
ECOFISH-BFAR TWG meeting on implementation strategy and training for 

FishR to be conducted in all regions. 

17-21 June 
FGD with partners and training of enumerators for the socioeconomic baseline 

assessment in Sorsogon MKBA. 

18 June 

Presented ECOFISH Project at the plenary session of the Provincial Council of 

the Province of Palawan.  Approval by the Provincial Board and endorsement 

to the PCSD. 

18-19 June 

Visit of Dr. Nancy Knowlton to Batangas: including a talk with high school and 

college students, discussion with provincial government officials led by the 

Vice Governor, on measures to conserve corals and the marine ecosystem. 

19 June 

Briefing mayors of pilot sites Ubay, Bien Unido, Trinidad, Talibon, and Carlos 

P Garcia and organized logistics and finalize preparations for MOU signing for 

strategic partnership between DOST-ECOFISH and Microsoft on TV White 

Space Supported Fisherfolk Registration in the Danajon Reef”. 

19-21 June ECOFISH Orientation for the Verde Island Passage MKBA held in Taal, 
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Batangas.  Conducted enforcement assessment, presentation of basic 

enforcement principles and processes, introduction to concept of fisheries 

management and EAFM in particular, assessment of state of marine habitat, 

fish stocks, and socio-economic conditions, benchmarking of fisheries 

management governance, presentation of various fisheries management options 

for the VIP cluster of municipalities, and action planning. 

20 June 
Meeting with USAID, ECOFISH and LMP re: long-term partnership strategy 

and mechanism to promote EAFM among member LGUs. 

25 June 

PPP Specialist met with key officials from DOST, Microsoft, USAID and 

ECOFISH to coordinate and discuss the program for MOU signing to be held 

on July 3 at the Panglao Island Nature Resort and Spa. 

Developed three poster studies re: BFAR FishR launch in Region 5. 

26-28 June 

Western Pacific East Asia (WPEA) workshop in Cebu on the management of 

the oceanic fisheries of the Philippines, Indonesia and Vietnam.  Conducted 

review of the country outcomes from the WPEA 1 Project and review of the 

terminal evaluation report, drafting of the strategic results framework, 

identification of national level indicators and targets, formulation of national 

level activities, and general agreements on the regional level activities. 

 

3.2. Site-Level Activities 

3.2.1.  Calamianes Island Group 

 

April 2013 

03 April 

Meeting with OIC of BFAR- Fisheries Inspection and Quarantine Service 

(FIQS) to provide project updates.  Ms. Elsa Cruz, the FIQS head, is BFAR’s 

designated point person on ECOFISH matters for the area.  

04 April 

 

Attended and participated in the Siete Pecados Marine Park Management 

meeting and provided inputs in the identification of issues and concerns in the 

management of the park. 

08 April 

Meeting with BFAR Region 4B Regional Director Ruben Jardin and his staff.  

Some of the agreements noted during the meeting are: a) Site coordinator will 

coordinate with Palawan Provincial Fishery Officer to discuss the livelihood 

and swapping scheme to address illegal activities; b) Regional Director will 

convene a meeting with PNP Maritime, FARMCs and PCG to discuss the 

illegal activities in Calamianes; c) Mr. Marvin Ranada was designated as focal 

person for ECOFISH project in the regional office; and d) Proposed MOA and 

profiling of Oriental Mindoro will be discussed in the meeting of the BFAR 

Regional staff. 

10 April 

Meeting with Coron Municipal Development Officer and Tourism Officer to 

discuss about the design and schedule of the proposed water use zone planning 

workshop. 

11 April 
Coordinate participation of ECOFISH in the DILG orientation forum. 

Coordinate meeting with Calamianes Conservation and Cultural Networks 
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(CCCN) to explore potential partnership. 

12 April 

ECOFISH attended and participated in the Orientation forum in accelerating 

external sources of financing for Calamian LGUs priority infra projects 

organized by the DILG Calamianes. Provided inputs about ECOFISH project 

and presented the private public partnership concept. 

Meeting with CCCN to initiate discussion on possible partnership. 

15 April 
Collected Leahy vetting forms from PNP Linapacan and submitted to 

ECOFISH Cebu office. 

16 April 

17 April 

18 April 

Preparation for the Marine Spatial Use Planning workshop including the design 

and identification of participants. 

Blessing of ECOFISH office in Coron, Palawan. 

19 April 
Drafting of workshop design for the Calamianes MPA and MPA Network 

Forum. 

23 April 

Meeting with DILG Calamianes to present the Integrated Marine Use Planning 

workshop design and discuss about potential collaboration work with the 

agency. 

24 April Briefing with Culion fish catch enumerators regarding field visits in their area. 

25-30 April 

Visited fish landing sites of the following barangays in Culion, Busuanga and 

Coron: Jardin, Osmena, Libis, Burabod and Balala and Chindonan Island, 

Salvacion, Bogtong, and Bintuan to insure fish catch data quality assurance and 

quality control.  

Marked fish landing sites using GPS and conducted Initial inventory of fishing 

gears in the sampling sites. 

May 2013 

01 May 
Field visit to Barangay Bulalacao to monitor fish catch monitoring data and 

conducted initial fishing gear inventory. 

02 May Meeting with DENR to coordinate upcoming activities in Calamianes. 

03 May 
Coordinate the Calamianes Enforcement assessment workshop to BFAR 

Region 4B.  

08 May 

Submitted the requirements to Sangguniang Panlalawigan for project 

endorsement resolution.  The endorsement resolution is part of the requirements 

for Strategic Environmental Plan (SEP) clearance. 

Meeting with BFAR PFO Paciano Gianan to discuss about the upcoming 

enforcement activities.  

09 May 

Meeting with Provincial Agriculturist Engr. Guia and Assistant Provincial 

Agriculturist Romy Cabungcal to discuss about project updates.  

Meeting with Atty. Grizelda Mayo-Anda, Executive Director of ELAC to seek 

legal advice on administrative adjudication system in other municipalities in 

Calamianes Islands and other environmental issues such as Lambaklad in 

Barangay Panlaitan, Busuanga and proposed Bunker fuel in Coron.  

10 May 
Coordinated courtesy meeting with the PNP Provincial Director Atanacio 

Macalan.  

11 May 

Courtesy meeting with Palawan PNP Provincial Director to introduce the 

ECOFISH project and discuss the upcoming enforcement activities in 

Calamianes.  

15 May Coordinated the learning visit of Barangay Decabobo, Coron to Cebu and 
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Bohol. 

18 May 
Conducted ocular survey in Barangay Guadalupe to determine number of 

fishermen and fishing gears. 

20 May 

Preparation for Marine Spatial Planning Workshop; coordinated logistics for 

the upcoming event.  

Meeting with Barangay Chairman of Decabobo to discuss the logistical 

requirements for their learning visit to ECOFISH site in Bohol. 

23 May 

Meeting with Dante Agulto from NFRDI to discuss about rapid assessment 

being conducted in Barangay Guadalupe. 

Meeting with Teresita Camacho, Senior Technical Officer of NAPC, about 

ECOFISH work in Calamianes Islands 

27 May 

Attended Sulu-Celebes Sea Sustainable Fisheries Management Project meeting. 

Meeting with Danica Lopez, Programme Assistant from C3 to explore possible 

partnership on enforcement and MPA. 

28 May 

Meeting with Region 4B Regional Director Jardin, NFRDI, OPA to discuss 

about the proposed management actions for roundscad "galunggong" in 

selected sites of Palawan. 

29-31 May 

Facilitated distribution of invitation letters to partners on Integrated Marine 

Spatial Planning Workshop and Calamianes Enforcement Assessment 

Workshop in Culion and Busuanga. 

June 2013 

04 June 

 

Presented the ECOFISH project to the Palawan Provincial Council Committee 

members of Agriculture and Fisheries to solicit support regarding request for 

endorsement resolution. 

Informal meeting with Palawan Vice Governor Clara Reyes regarding 

ECOFISH project implementation in Coron. 

05-07 June 

Facilitated the Calamianes Marine Spatial Use planning workshop. The 

Planning-Workshop brought together over 40 participants and provided an 

opportunity for the Calamianes Local Government Units, ECOFISH staff, and 

enforcers represented by Philippine Coast Guard and PNP Maritime to interact 

and share information on what has been done since the last Marine Spatial Plan 

workshops were conducted in July 2009 facilitated through FISH project. 

10-11 June Facilitated logistical preparation for the Calamianes MPA Network forum. 

13 June Coordinated project presentation to the Palawan Provincial Capitol. 

14 June 

Initiated secondary data gathering and identify data gaps to be inputted in the 

Calamianes Fisheries profile. 

Facilitated disbursement of salary of fish catch enumerators. 

18 June 

Provided a short briefing about the ECOFISH project to the members of the 

Palawan Provincial Council during their regular session. After the briefing, the 

council unanimously agreed for the approval of the endorsement resolution. 

Meeting with the Office of the Provincial Agriculture staffs to discuss project 

implementation activities.  

20 June 
Preparation for enforcement assessment workshop and Calamianes MPA 

Network Forum. 

25 June 
Finalized logistics for the Calamianes MPA Network Forum. 

Provided technical inputs to the PPP specialist on screened business plans and 
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ideas for Calamianes Group of Islands. 

27-28 June 

Meeting with Barangay Council of Barangay 5 Coron, Palawan regarding their 

proposed study tour in Cebu and Bohol.  

Provided administrative assistance to the BFAR-NFRDI in the identification 

and recruitment of enumerators for the fish catch monitoring in Coron. 

 

3.2.2.  Danajon Reef 

April 2013 

01 April 
Conducted orientation with the newly hired supervisor of the enumerators for 

fish catch monitoring and data encoder. 

03 April 

Discussed and coordinated with the MAO and MPDC of the five municipalities 

(Tubigon,Clarin, Inabanga, Buenavista and Getafe) in the focal area regarding 

the purpose and schedule of the FGD on socioeconomic baseline assessment 

and profiling. 

09-10 April 
Coordinated and conducted courtesy call and briefing of ECOFISH team with 

Regional Director and key staff of BFAR Region 8. 

11 April 
Monitored progress of fisheries catch monitoring for the baseline assessment in 

the various island sampling sites in Danajon Bank. 

12 April 
Updated the Regional Director of BFAR 7 and the Provincial Fishery Officer of 

Bohol regarding accomplished and on-going ECOFISH activities. 

18 April 
Monitored progress of fisheries catch monitoring for the baseline assessment in 

the various mainland sampling sites in Danajon Bank. 

22 April 

Coordinated with the Provincial Fishery Officer of BFAR regarding the 

conduct of orientation on socio economic survey and the focused group 

discussion in the municipal level. 

Facilitated in the conduct of FGD on socioeconomic profiling in the 

municipality of Tubigon. 

23 April 
Facilitated FGD on socioeconomic profiling in the municipality of Getafe and 

Buenavista. 

24-25 April 
Facilitated the conduct of FGD in the municipality of Inabanga and the conduct 

of training of enumerators on socioeconomic profiling. 

27 April Facilitated in the conduct of Round Table Discussion on adjudication process. 

29 April 
Meeting with ELAC and Tanggol Kalikasan on coordination of law 

enforcement activities. 

30 April 
Monitored progress of fisheries catch monitoring for the baseline assessment in 

the various island sampling sites in Danajon Bank. 

May 2013 

02 May 
Participated in the various activities of the Bohol Coastal Resource 

Management Task Force in celebration of the Month of the Ocean. 

03 May 
Participated in the coastal clean up activities of DENR particularly in the port 

area of Tagbilaran City. 

07 May 
Monitoring of the enumerators on socioeconomic profiling in the municipalities 

of Getafe, Buenavista, Inabanga, Clarin and Tubigon. 

08 May Served as resource person for a University of Washington Masters student’s 
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study on the impact of FISH Project in Danajon Bank. 

17 May 
Assisted the enumerator of socioeconomic profiling in conducting dialogue 

with the Barangay Captain of Tinangnan, Tubigon. 

30 May 
Meeting with the Regional staff of QRT in Cebu in preparation for the 

enforcement assessment and other enforcement matters. 

June 2013 

05-07 June 

Facilitated and coordinated the conduct of three day coastal law enforcement 

assessment and planning workshop for the 5 municipalities in the focal area and 

the 5 municipalities of the FISH Project. 

10 June 
Participated in the meeting of the Provincial TWG on improvement of MPAs in 

Danajon Bank 

11 June 

Coordinated with the Municipal Mayors of the five municipalities (Ubay, Bien 

Unido, Trinidad, Talibon, Carlos P Garcia ) on preparation activities for the 

launching and piloting of the online Fisherfolk Registration in Danajon Bank 

using Super WiFi technology. 

14 June 
Facilitated and coordinated with Fisheries Biologist regarding the various 

activities of fish catch monitoring and the gear inventory in Danajon Bank. 

19 June 

Coordinated with the PPP Specialist during the meeting with the Municipal 

Mayors of Ubay, Bien Unido, Talibon regarding the MOU signing between 

DOST-ICTO, Microsoft, and BFAR-ECOFISH. 

25-26 June 

Facilitated the invitation of the PFO and Mayors of 5 municipalities for the 

MOU signing between DOST Microsoft and ECOFISH for the online 

Fisherfolk Registration in Danajon Bank using Super WiFi technology 

28 June 
Provided Information Education and Communication (IEC) input during the 

celebration of the Dolphin Festival. 

 

3.2.3.  Lingayen Gulf 

April 2013 

02 April 
Consolidated data on MPAs in Lingayen Gulf MKBA and forged collaboration 

with MAOs on work plans towards MPA strengthening. 

10 April 

Final design for the conduct of MPA Monitoring and Habitat Assessment 

Training for BFAR Region 1 staff was submitted and approved for co-funding 

by the Regional Director.  BFAR Region 1 allocates PhP 113,000.00. 

11 April Attended Climate Change meeting in Malacañang and Month of Ocean meeting 

at CMMO to enlist ECOFISH participation. 

17 April  Conducted orientation and workshop with local partners (BFAR, PAO, CAO of 

San Fernando City) on ECOFISH work plan for MPA strengthening, MPA 

networks and conduct of fisheries planning workshops for the formulation of 

Municipal Fisheries Management Plans.  Forged informal agreement on 

cooperation on the implementation of fisheries management IEC in La Union 

province. 

19 April 

Conducted meeting with Provincial Agriculture fisheries staff resulting to 

agreement to collaborate in the conduct of MPA trainings and MPA Network 

establishment 
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30 April 

Conducted orientation of Alaminos LGU regarding the conduct of ECOFISH 

fish landing survey, socioeconomic survey, MPA trainings and conduct of 

fisheries management planning workshop 

May 2013 

01 May Conducted briefing of LGU regarding baseline assessment, ECOFISH work 

plan after elections, and identification and selection of enumerators. 

05 May 
Delivered lectures on ECOFISH and assisted in the conduct of LGU and 

enumerator training for baseline assessment for the Pangasinan site. 

6 May Conducted ECOFISH lectures and assisted in the conduct of LGU and 

enumerator orientation for baseline assessment for san Fernando, La Union 

sites with REECS, MERF and PPP consultant. 

7-8 May 

Conducted ECOFISH lectures and assisted in the conduct of training for 

enumerators for socioeconomic baseline surveys for Rosario and Sto. Tomas 

sites. 

16 May  

Conducted community lecture on MPA and coral reef ecology in Barangay San 

Vicente, Pagdalagan during Month of Ocean activities with 79 participants. The 

Kasay Fish Sanctuary is located in this area. 

17 May 

Conducted community lecture on MPA and coral reef ecology in Barangay San 

Agustin, san Fernando City in connection with the celebration of during Month 

of Ocean activities. 

20-22 May 
Assisted MERF in the conduct of enumerator training for fish landing survey in 

La Union. 

30 May  

Conducted community lecture on MPA and coral reef ecology in Barangay 

Lingsat, San Fernando City in connection with the celebration of Month of 

Ocean activities. 

June 2013 

02 – 07 June  
Conducted the MPA Monitoring and Habitat Assessment Methods Training for 

BFAR Region 1 staff in Alaminos, Pangasinan with 35 participants. 

18-20 June  

Conducted meetings with MAOs of municipalities of Rosario, Sto. Tomas and 

Agoo to secure copies of CRM Plans and arrange for SB orientation on 

ECOFISH to facilitate MOU presentation 

21 June  
Provided technical assistance to the LGU of Agoo on Artificial Reef 

establishment and management 

24-28 June 

Site Coordinator provided technical assistance to Sorsogon-Ticao Pass MKBA 

on development of a work plan for MPA establishment and strengthening; 

provided MPA training designs. 

 

3.2.4.  San Bernardino – Sorsogon Bay – Lagonoy Gulf 

April 2013 

01-02 April 
Reviewed documents at BFAR Region 8 regarding Biri, Capul and San Vicente 

municipalities (past resource assessment reports and FLA records). 

03 April 
Coordinated with BFAR Region 8 and LGU the COP’s planned visit to 

Inopacan (Danajon Bank, Leyte side). 

08 April Meeting with Sorsogon PFO staff regarding details of BFAR assistance in 
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Matnog (mangrove reforestation, fish sanctuary establishment, bangus and 

siganid culture demonstration cages, fish feeding enclosure in Juag Lagoon). 

10 April 

Participated in the briefing of Regional Director of BFAR Region 8, key staff, 

provincial personnel on ECOFISH, the progress of project implementation, 

upcoming activities and discussion and initial agreements on activities for 

collaboration. 

11 April  Meeting with BFAR Region 8 staff to plan fieldwork in Biri. 

15 April 
Meeting with Sorsogon PFO staff for assistance in the conduct of the 

socioeconomic assessment. 

17-18 April 

Meeting with Sta. Magdalena MENRO for assistance in the conduct of the 

socioeconomic assessment. 

Collected barangay maps and list of household heads from the MPDC. 

19 April 
Meeting with Matnog Municipal Agriculturist for assistance in the conduct of 

the socioeconomic assessment. 

20 April 
Coordinated with BFAR Region 5 for UPMSI-MERF biophysical and fisheries 

assessment site entry meeting. 

22 April 
Coordinated with Matnog, Sta. Magdalena and Bulusan LGUs for UPMSI-

MERF site entry meeting. 

23-27 April 

Conducted fieldwork in Biri with BFAR Region 8, ARD, staff and LGU 

fisheries technologist. Meetings with Mayor, Budget Officer, Treasurer, 

Sanguniang Bayan Secretary, Police Chief and barangay officials. Interview 

with fishers from Sto. Nino, San Pedro and Pio del Pilar regarding catch, 

seaweed culture, mangrove reforestation and fish sanctuary management. 

29 April Meeting with BFAR Region 8 staff to prepare for fieldwork in San Vicente. 

30 April 
Conducted fieldwork in San Vicente with BFAR Region 8 staff, Municipal 

Agricultural Officer and fisheries technologist. 

May 2013 

01-06 May 

Meetings with Mayor, SB members, MPDC, Assistant Treasurer and barangay 

officials.  Interview with fishers from Tarnate, Sila, Sangputan and Maragat 

regarding fisheries catch. 

07 May 
Followed up request to LGUs for copies of documents to be used by the 

socioeconomic assessment. 

08-09 May 
Preparation activities and specific arrangements for the FGD and training of 

enumerators in connection with the socioeconomic assessment. 

15 May 
Follow up meeting with Sorsogon PFO regarding preparation for the 

socioeconomic assessment. 

16 May 
Updated BFAR Region 5 regarding preparation for the socioeconomic 

assessment. 

18 May 
Preparation activities and specific arrangements for the FGD and training of 

enumerators in connection with the socioeconomic assessment. 

20-21 May 

Consulted Matnog and Sta. Magdalena LGU officials in the selection of the 

barangays to be covered by the household survey of the socioeconomic 

assessment. 

22 May 

Updated Sorsogon PFO about preparation for the socioeconomic assessment 

and schedule meetings in July and August with mayors and SBs to orient them 

about BFAR projects including ECOFISH.  
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23 May 

23 May 

ECOFISH project orientation to Bulan municipal agriculturist personnel, 

collected secondary information, and selected barangays to be covered in the 

socioeconomic household survey in consultation with the Municipal 

Agriculturist, fisheries technologist and JICA fisheries volunteer. 

28 May 
Consultation with Northern Samar PFO regarding MOA and schedule of 

ECOFISH orientation and benchmarking with LGUs. 

June 2013 

05 June 
Consultation with Sorsogon PFO regarding the conduct and schedule of 

ECOFISH orientation and benchmarking with LGUs. 

07 June 
Consultation with BFAR Region 5 regarding MOA with LGUs and preparation 

for the socioeconomic assessment. 

10-12 June 

Preparation activities and specific arrangements for the FGD and training of 

enumerators in connection with the socioeconomic assessment including 

distribution of BFAR Region 5 letters to LGUs and selection of venues. 

17-18 June 
Assisted in the conduct of FGDs in Bulan, Matnog and Sta. Magdalena for the 

socioeconomic baseline assessment. 

19-20 June 
Assisted in the conduct of the household survey enumerators training for the 

socioeconomic baseline assessment. 

24-25 June 

Coordinated with the IEC Specialist regarding the design and program for the 

ECOFISH orientation and benchmarking and prepared activity proposal and 

budgetary estimate for the workshop. 

26 June Monitored progress in the conduct of the household survey 

27-28 June 
Preparation activities and specific arrangements for ECOFISH orientation and 

benchmarking. 

 

3.2.5.  Southern Negros 

April 2013 

01-03 April 

Preparatory activities and coordination needed for the conduct of 

socioeconomic baseline assessments and PPP scoping in the municipalities of 

Siaton and Sta. Catalina and Bayawan City for and hiring of enumerators.  

09-11 April 
Evaluation and briefing of fourteen socioeconomic household survey 

enumerators from the three LGUs. 

16-17 April 

PPP scoping and socioeconomic baseline assessment orientation with key LGU 

staff, FARMC chairpersons, MPA Management Board and fisherfolk 

association leaders from Siaton, Sta. Catalina and Bayawan City. 

17-18 April 
Project briefing, orientation and training for the socio-economic household 

enumerators on how to conduct the interviews. 

22-30 April 

Conduct of socio-economic household surveys in Barangays Siit, Albiga, 

Inalad, Mantuyop, Maloh, Cabangahan and Bonbon in Siaton, Barangays 

Poblacion, Cawitan, Alangilan, Manolongon, San Francisco and Fatima in Sta. 

Catalina and Barangays Villareal, Pangatban, Suba, Banga and Malabugas in 

Bayawan City   

29 April Monitoring of the socioeconomic surveys and meeting with the enumerators 

May 2013 
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01-15 May 

Continuation of the socioeconomic household surveys in Barangays Siit, 

Albiga, Inalad, Mantuyop, Maloh, Cabangahan and Bonbon in Siaton, 

Barangays Poblacion, Cawitan, Alangilan, Manolongon, San Francisco and 

Fatima in Sta. Catalina and Barangays Villareal, Pangatban, Suba, Banga and 

Malabugas in Bayawan City   

03 May 

Presentation of the Fisheries and MPA baseline assessment activities to South 

Negros local partners.  

Meeting with focal persons from Siaton, Sta. Catalina and Bayawan City to 

orient project partners on the framework and activities of the baseline 

assessments for fisheries and MPA components and to agree on the work plan, 

such as schedule of activities and the role of partners for each activity. 

07-08 May Monitoring of the socio-economic surveys and meeting with the enumerators 

09 May 

Meeting with MAO, Fisheries Technician, MPDC and MENRO of the 

municipality of Cauayan on status of municipal water delineation, law 

enforcement status and CRM implementation concerns. 

26-27 May 

Training on the fish landing sampling and survey methods for the six (6) 

enumerators and Fisheries Technicians from Siaton, Sta. Catalina and Bayawan 

City. Facilitated the logistic needs and coordination requirements with the 

concerned LGU staff.   

30 May 

Focused group discussion with the QRT of BFAR Region 7 in Cebu City 

wherein the QRT’s role, plans and activities for 2013 and ECOFISH sites and 

plans were presented at the same time discussed on possible joint or 

complementation activities. 

31 May 

Meeting on upcoming law enforcement activities and IEC materials needed in 

South Negros. 

Fisheries baseline assessments in Bayawan City to include FGDs and one on 

one interviews with fishermen in Barangays Suba and Tinago, rapid underwater 

assessments of the Lampirong, Placuna placenta Marine Reserve and the rest 

of Bayawan City waters. 

June 2013 

01 June Continuation of the fisheries baseline assessments in Bayawan City to include 

FGDs one on one interviews with fishermen in Barangays Pagatban, 

Malabugas, Banga and Villareal,  rapid underwater assessments of Bayawan 

City waters. 

01-30 June Fish catch survey and sampling in major landing areas in Bayawan City, Sta. 

Catalina and Siaton 

02-07 June FGDs and one on one interviews with fishermen from Barangays Caranoche, 

Cawitan, Manalongon, Fatima, Alangilan and Nagbalaye in Sta. Catalina, 

Barangays Bonawon, Cabangahan, Maloh, Salag, Siit and Bonbonon in Siaton 

and rapid underwater assessments in Andulay, Siit MPA, Salag and other parts 

of Siaton and Sta. Catalina municipal waters. 

17 June Monitoring and meeting with fish catch survey enumerators from Siaton, Sta. 

Catalina and Bayawan City for surveys conducted from June 1-15. 

22 June Participated in the Reef and Coastal Clean-up in Sipalay City, Negros 

Occidental and gave a lecture on "Keeping the oceans blue" to students from 

Hacienda Maricalum Elementary School, Campomanes Bay residents, Sipalay 
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City employees and Bantay Dagat members. 

25-27 June South Negros Fishery Law Enforcement Assessment Workshop in Bayawan 

City for the seven LGUs in South Negros, national law enforcement teams and 

technical support agencies objectives to asses and analyze the threats to the 

municipal waters, assess individual knowledge and skills of LGU fishery law 

enforcers, identify areas for improvement in addressing the threats, and agree 

on initial strategy with the ECOFISH, BFAR and PNP on how to approach the 

strategy based on an indicative 12-month plan. 

 

3.2.6.  Surigao del Norte and del Sur 

April 2013 

03-04 April 
FGD with partners for the socioeconomic baseline assessment in focal area 

LGUs of Placer, Bacuag and Gigaquit with socioeconomic specialist. 

05-06 April Coordinated the socioeconomic baseline survey training of enumerators. 

07 April Debriefing with socio economic specialist and research assistant. 

11 April  

Updated Regional Director, Assistant Regional Director, FRMD, QRT, 

Fisherfolk Center Coordinator and Information officer of BFAR CARAGA 

regarding ongoing activities and recent accomplishments of ECOFISH. 

12 April 
Updated the PAO and PEMO of Surigao del Norte regarding on-going 

activities and recent accomplishments of ECOFISH. 

16 April 
Preparations for on-site dry run of fisherfolk registration in Gigaquit in 

collaboration with PAO, PEMO and MAO. 

17 April 
Meeting with socioeconomic baseline enumerators in Placer and Bacuag on 

issues and concerns in the conduct of field survey. 

18 April 
Finalization of contract of lease for office space for ECOFISH Project with 

building owner. 

24 April 

Orientation and preparatory meeting with BFAR FIMC, BFAR IPRG, PTV4 

Mag-Agri Tayo Team, BFAR CARAGA, PAO and PEMO regarding the video 

shoot of on-site dry run of FishR in Gigaquit. 

25-26 April 

Video shoot and dry run of fisherfolk registration in Gigaquit, in collaboration 

with MAO of Gigaquit, BFAR FIMC, BFAR IPRG, PTV4 Mag-Agri Tayo 

Team, BFAR Caraga, PAO and PEMO of Surigao del Norte. 

27 April 
Debriefing with BFAR FIMC, BFAR IPRG, PTV4 Mag-Agri Tayo Team and 

BFAR Caraga. 

May 2013 

02 May 
Opening program of Farmers’ and Fisherfolk Month Celebration of BFAR and 

the Province of Surigao del Norte. 

07 May 

Meetings with MAOs of Claver and Gigaquit regarding preparations for 

fisheries baseline information assessment, law enforcement, and socioeconomic 

survey. 

08 May 

Meetings with MAOs of Bacuag, Placer and Tagana-an regarding preparations 

for fisheries baseline information assessment, law enforcement, and 

socioeconomic survey. 

09 May Preparations for the enumerators’ training on fish catch monitoring  
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10 May 
Coordination with PFO in the selection of additional sampling site in Surigao 

City for fish catch monitoring. 

14 May 
Meeting with BFAR ECOFISH Focal Person and QRT on project updates and 

law enforcement  

17,20 May 
Coordination and preparation activities for the fish catch monitoring training 

including preparation of venue, food and materials 

21-24 May Facilitated the training of enumerators on fish catch monitoring 

29 May 
Monitoring of enumerator in Barangay Punta Bilar, Surigao City and follow up 

of sampling activities and other logistic and administrative concerns. 

31 May 

Closing program of Farmers’ and Fisherfolk Month Celebration and video 

presentation of the previous month’s ECOFISH-assisted on-site fisherfolk 

registration dry run in Gigaquit. 

June 2013 

03 June 
Orientation with newly hired CRS and introduction to BFAR CARAGA 

Regional Director and heads of divisions and sections. 

05 June 
Meeting with MAOs of Gigaquit, Bacuag and Claver regarding requirements 

for law enforcement workshops and trainings 

06 June 
Meeting with PCG and PNP-Maritime at Barangay Lipata detachment 

regarding law enforcement activities and requirements 

09 June 

Celebration of Coral Triangle Day in Gigaquit with local high school students, 

teachers and principal, in collaboration with PAO, MAO and LGU officials, 

cooperative members and officers 

13 June 

Presentation of project overview, accomplishments, on-going activities, issues 

and concerns to the Surigao City Chamber of Commerce and Industry during its 

18th Caraga Business Conference in Surigao City 

14 June 

Field visits to Tagana-an, Placer, Bacuag, Gigaquit and Surigao City to follow 

up on requirements in preparation for series of law enforcement training 

activities 

18 June 

Field visits to sampling sites in Tagana-an, Placer, Bacuag, Gigaquit, Claver 

and Surigao City to monitor sampling activities, and to distribute salaries and 

supplies to enumerators  

20 June 
Meeting with PNP-Maritime Regional and City Commands, PCG and 

MARINA regarding project overview and law enforcement activities 

25 June 
Meeting with BFAR PFO on project updates and introduction of newly hired 

CRS. 

26 June 

Meeting with Surigao City CAO Staff and PNP regarding law enforcement 

activities and requirements and with BFAR QRT Head on project updates and 

urgent issues on commercial harvesting of Sargassum. 

3.2.7.  Tawi-Tawi 

April 2013 

03 April Briefed PNP Maritime Group on the regulations for inspection of live fish and 

aquarium fishes and provided them with list of banned aquarium fishes under 

CITES. 

05 April Attended meeting with the federation of CSOs of Tawi-Tawi 

08 April Site visit to Pasiagan Fish Sanctuary and meeting with Tawi-Tawi Divers Club 



 17 

(TTDC). BFAR ARMM provided two sets of engine and the boat was provided 

by TTDC and will be used for the maintenance of the fish sanctuary. Two 

members of the TTDC trained as Bantay Dagat by BFAR. 

16 April Coordination with Bongao MFO and provided assistance to PNP Maritime 

Group that resulted into the apprehension of five fishing boats caught fishing 

with the use of compressor. The violation of the municipal ordinance resulted 

in confiscation of fishing paraphernalia under by the PNP-MG and imposition 

of fine of PhP 500 for each of the fifteen fishers by the Bongao LGU. 

18 April Meeting with Project Officer of Youth for Nature to discuss points of 

collaboration, partnership and engaging youth in environmental activities. 

22 April Assisted MSU CRM Director Dr. Filemon Romero on their construction of 

coral nursery at Tonggusong-Maruwa Fish Sanctuary. 

26 April Coordination with BFAR PFO in planning activities for the Month of the 

Ocean. 

29 April Courtesy visit and meeting with the new acting station commander of PCG of 

Tawi-Tawi, briefed them on project activities and the Leahy Vetting policy. 

May 2013 

02 May Orientation of the newly hired CRS regarding project activities, objectives and 

deliverables. 

03 May Coordination with DENR on the provision of mangrove propagules for 

mangrove planting in observance of the Month of the Ocean. 

06 May Monitored enumerators in the conduct of socioeconomic survey on fisher 

households. 

20 May Briefing of Chief of Police of Bongao and Investigator about the project and 

past engagement with PNP on fishery enforcement as well as compliance to 

Leahy Vetting protocol of USAID. 

23 May Coordination with LGU of Panglima Sugala and BFAR on the mangrove 

planting activity in Brgy. Balimbing. 

25 May Dinner meeting with OPAPP and the Bangsamoro Party for the preparation of 

the launching of Bangsamoro in Tawi-Tawi. 

27 May Mangrove planting activity in Barangay Balimbing, Panglima Sugala in 

observance of the month of the ocean, participated by LGU, BFAR and 

community members. 

28 May Attended Environmental Education Campaign of WWF-CTSP participated by 

the students of MSU, in observance of the month of the ocean. 

June 2013 

03-06 June Facilitated the conduct of training of enumerators for the fish catch monitoring, 

held in Bongao. 

05 June Conducted meeting with partners in preparation for the celebration of Coral 

Triangle Day. 

08 June Coordination with LGU officials, introduced enumerators, and orientation of 

partners on the conduct of fish catch monitoring in identified fish landing sites. 

09 June Conducted beach clean-up at Barangays Simandagit and Pasiagan in 

observation of the Coral Triangle Day, participated in by BFAR, PNP 

Maritime, Philippine Marines, Tawi-Tawi Divers Club, Bongao LGU and 

barangay officials. 
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21 June Briefed Chief of Police of Sapa-Sapa on the project and the Leahy Vetting 

policy. 

24 June Administered MPA MEAT to MPAs and Fish Sanctuaries of Panglima Sugala. 

 

3.2.8.  Verde Island Passage 

April 2013 

01 April Attended and participated in the VIP Fisheries Management Consultative 

Planning Workshop. 

02-04 April 

 

Attended and participated in the meeting of PGENRO for the Integrated 

Information Management System Workshop preparation.  Provided inputs 

particularly on priority data needed for coastal and marine resource 

management. 

Meeting with BFAR-PFO, provided updates on the status of implementation of 

ECOFISH as well as the changes in schedules. 

08 April Meeting with Calatagan MAO and technical staff for the preparation of the 

program for the 5th Annual Youth Camp 

16-18 April Assisted LGU-Agriculture Office staff in the preparation of lecture notes for 

the Youth camp. 

 Assisted LGU in the 5th Youth Leadership Camp.  ECOFISH team provided 

inputs on basic EAFM for the senior High School students and officers of 

environmental youth organization. 

19 April Courtesy call and dialogue with MENRO and MAO of Lemery and Taal and 

introduction of other ECOFISH technical staff that assisted the Youth 

Leadership Camp. 

22 April 

 

Meeting with OPA Fisheries Technician regarding the fisheries program of the 

Province and the prioritization of the fisher folk registration as one of the major 

target. 

24 April Attended and participated in the Municipal Festival. ECOFISH was invited as 

special guest during the Bangkarera. Meet with the PO leaders from the fishing 

villages in Mabini. 

27 April Follow-up schedule of dialogue with PNP-Maritime and PCG particularly 

regarding Leahy Vetting and collaborative undertakings and discussed with 

PNP-Provincial Chief on administration of Leahy Vetting forms and list of PNP 

Officers to be vetted. 

May 2013 

02 May Discussed were the activities of OPA and PFO on fisheries and prioritizing the 

activities. Provided inputs during the meeting particularly on the target of 

ECOFISH. 

03 May Courtesy call and dialogue Mayor of Balayan regarding activities and 

objectives of ECOFISH Project and identified 5 key business opportunities.  

06 May Presentation and project briefing on ECOFISH with Fisheries Management 

Office staff, Municipal Administrator, MAO and MENRO of Balayan. 

07 May Courtesy call and dialogue with PNP Maritime District Commander and core 

team, introduced ECOFISH project design, and discussed Leahy Vetting.  
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08 May Courtesy call and dialogue with PCG Regional Commander and core team to 

introduce ECOFISH project design and discussed Leahy Vetting.  

09-10 May Preparation for the ECOFISH orientation and benchmarking with LGUs and 

other partners. 

14 May Attended meeting with BFAR-PFO on ECOFISH project implementation, and 

coordinated BFAR-NFRDI National Center in Taal regarding the municipal 

coastal profile and management plan of San Luis. NFRDI is assisting 

Municipalities of San Luis and Taal on their municipal coastal resource 

management. 

May 16 Mobilized enumerators for fish catch monitoring training and meeting with BD 

Chairman and MAO of Tingloy on updates on the recent socioeconomic 

assessment. 

17 May Courtesy call and dialogue with Vice Mayor and SB of Tingloy to introduce 

ECOFISH to newly elected officials. Dinner and special guest during the 

victory party of the elected officials. 

20 May Coordination with Mabini MAO and Mayor for the use of Bantay Dagat 

Headquarters as venue for the enumerators training. 

Assisted in the preparation of the training venue, accommodation of the 

participants and dialogue with 3 middlemen regarding the permission to allow 

the conduct of practicum for the fish catch monitoring training in their landing 

sites. 

21 May Assisted MERF in the conduct of enumerators’ training. Facilitated actual fish 

landing survey and interview of fishers 

23 May Conducted partners meeting, presented updates on the implementation of the 

Project to the MAOs, BD, MPDC, OPA, MFARMCs and BFAR-PFO from 8 

partner municipalities. 

24 May Attended and participated in the VIP Fisheries Planning Consultative meeting 

with partners, PGENRO and identification of activities and sites, key 

informants for consultative meeting regarding closed season fishing. 

28 May Attended the post evaluation meeting on MPA MEAT results and schedule of 

turn over of awards, remaining activities under the CI-BALANCED Project, 

and provided input particularly on the management operation of the MPAs. 

29 May Meeting and focus group discussion of MAO and MENRO and the POs 

regarding the MPA establishment in Taal, provided technical inputs particularly 

on the steps in the establishment of MPAs and identify schedule of community 

consultation to present the rapid resource assessment of NFRDI. 

June 2013 

03 June Meeting with the Mabini MAO regarding the ongoing fish landing survey, 

upcoming biophysical surveys and FGDs and recruitment of enumerators. 

04-05 June Monitor gathering of fish catch and effort data of enumerators assigned in 

Tingloy Island. 

06 June Arranged and coordinated with BSU, PGENRO, OPA as well as the hotel 

accommodations of the U.S Embassy and ECOFISH Team on the Marine 

Forum and site visit of Dr. Nancy Knowlton, marine expert and resource 

speaker from Smithsonian Museum. 

09 June Attended and represented ECOFISH Project during the celebration of CTI Day. 
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Participated in the actual mangrove tree planting with USAID COR in 

Barangay Balibago, Calatagan. 

11 June Participated and documented the Balayan Bay stakeholder's FGD on fisheries 

management at PGENRO, Batangas City. 

12 June Monitoring the fish landing survey of enumerator in Mabini, Batangas and 

provided guidance and validate reports. 

13 June Conducted orientation of Batangas Provincial Government on ECOFISH 

resulting to the endorsement of the engagement of a MOU between the 

Provincial Government of Batangas and ECOFISH Project.  This was done 

through the Assistance of ECOFISH Site Coordinator for Lingayen Gulf 

MKBA, Mr. B. Francisco. 

Coordinated with Batangas State University to finalize the logistics and 

administrative needs for the Marine Forum with Dr. Knowlton. 

14-15 June Finalized venue arrangements in Taal, Batangas for the 3-day ECOFISH 

orientation and benchmarking workshop. 

16-17 June Finalized arrangement for the venue, hotel accommodation, food and courtesy 

call with provincial government officials for the U.S Embassy’s site visit and 

marine forum of Dr. Knowlton. 

18 June Assisted U.S Embassy and USAID during the Marine Lecture series with 

Batangas National High School and Batangas State University. 

Provided technical and administrative assistance during the Marine Forum and 

courtesy call with the Provincial Executive Committees. 

19 June Provided technical and administrative assistance during the Batangas coastal 

law enforcement assessment and planning. 

20-21 June Provided technical and administrative assistance during the ECOFISH 

orientation and benchmarking for the coastal municipalities in the focal area in 

the VIP. 

24 June Provincial CRM meeting to provided update regarding the ECOFISH Project 

implementation. 

28 June Assisted and provided technical assistance to the Provincial CRM Office during 

the MPA feedbacking in Mabini and Calatagan. 

Presented the result of the MPA assessment and MEAT to Mayors of Mabini 

and Calatagan. 

 

4.  Important Accomplishments 
 

4.1.  Important Accomplishments at National Level 

o Launch of the National Program for Municipal Fisherfolk Registration (FishR). 

o Prepared and printed briefing materials on the FishR Program, distributed during the 

national program launching and regional launching of FishR. 

o Drafted Fisheries Office Order (FOO) for FishR implementation (approved) and DILG 

Memorandum Circular to implement FishR (pending approval). 
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o Facilitated issuance of LMP Memorandum Circular in support of FishR implementation 

o Prepared summary recommendations on improving administrative adjudication in Bohol 

as input to planned policy study to strengthen administrative adjudication nationwide. 

o Prepared first draft of climate change strategy for ECOFISH, and policy paper on 

incorporating climate change considerations in EAFM. 

o Drafted initial outline of the LGU Start-Up Guide and EAFM Curriculum 

o Reviewed/commented on draft BFAR FAO on coral propagation 

o Conducted field activities for the remaining five socio-economic baseline assessments 

including the conduct of focus group discussions as part of the baseline and coordination 

with the biophysical baseline assessment team to ensure that assessment activities 

complemented rather than duplicated each other.  

o Designed database for encoding all socio-economic survey results; complete encoding 

activities by the end of July.  

o Consultations with NAPC on the request for technical assistance in formulating a national 

poverty reduction plan for the fisheries sector. Specifics of the assistance are still being 

discussed. 

o Finalized all preparations for the signing of MOU for strategic partnership on “TV White 

Space Supported Fisherfolk Registration in the Danajon Reef” to be held at July 3, 2013 

at the Panglao Island Nature Resort and Spa. 

o Briefing of BFAR Regional Director and key staff in Region 4-B and Region 8 on 

ECOFISH, discussion and initial agreements on activities for collaboration. 

o Standardized sampling procedures and protocols for the fisheries baseline assessment 

with the Marine Environment and Resource Foundation (MERF) technical staff. 

o Briefed DENR Protected Area and Wildlife Bureau (PAWB) key personnel and 

discussed areas of collaboration and resolution of overlaps with PAWB’s initiatives. 

o Drafted protocols to estimate input parameters for information gaps to provide options for 

Visayan Sea management initiatives on small pelagics and blue crabs. 

o Inception meeting of the BFAR Technical Working Group for the proposed closed season 

of the roundscad in Northern Palawan and tasking among various institutions, agencies, 

individuals, and projects to be involved. 

o Endorsement of ECOFISH by the Committee on Agriculture and Fisheries of the 

Provincial Council of Palawan and approval by the Provincial Council during the plenary 

session. 

o Reviewed and revised existing fisheries use zones of focal municipalities in the 

Calamianes Island Group and identified policies to support Comprehensive Land and 

Water Use Plan (CLWUP) in general, and fisheries use zones in particular 

o Agreements on assignments, tasking and mode of implementation during the focus group 

discussion (FGD) with commercial fishing operators, municipal fishers, and local 

government officials on the proposed closed season for several small pelagic species in 

Balayan Bay, VIP and part of Luzon Sea. 

o ECOFISH orientation, EAFM benchmarking, fishery law enforcement assessment and 

action planning for the Verde Island Passage focal area municipalities. 

o Developed framework for “EAFM Guidebook Series” that is envisioned to consolidate 

the courses for a national training program on EAFM. Comprising 11 modules, the series 

will written in easy to follow style and “how to” format, intended to provide practical 
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advice as well as specific tools in implementing EAFM on the ground at both LGU and 

inter-LGU level. 

o Updated various information materials from the Fish Project for dissemination to MKBA 

sites and upon request of partner NGOs.  These were distributed during the conduct of the 

ECOFISH orientation workshops as well as during special events. 

 

4.2.  Important Accomplishments at Site Level 

 

4.2.1. Calamianes Island Group 

o The Palawan Provincial Council unanimously approved the endorsement of the resolution 

by the committee for the implementation of the ECOFISH project in the Calamianes 

Island Group. The endorsement of the resolution for the implementation of the project 

completed the needed requirements for the issuance of SEP Clearance. 

o Organized and facilitated the 3-day Inter-LGU Marine Use Planning Workshop. The 

workshop, which focused on the drafting of Calamianes Marine Spatial Use Zone Plan 

for incorporation in the Comprehensive Land and Water Use Plan (CLWUP), was 

participated in by the four LGUs in Calamianes Island Group. Key activities to facilitate 

the finalization, adoption and implementation were identified. The Technical Working 

Group (TWG), to spearhead the planning and coordination activities, will be created 

through Executive Orders from 4 Local Chief Executives of Calamianes. 

o ECOFISH staff facilitated the learning visit of the Barangay Decabobo, Coron, to Cebu 

and Bohol. The interaction sessions with key leaders in the visited sites resulted in 

productive learning and sharing of information about management of MPAs, important 

roles of private sector, industry participation and barangay leaders in solid waste program 

and generated interest on how local police will better appreciate the coastal law 

enforcement and coastal and fisheries management through incentive system provided by 

the LGU and private public partnerships. 

o Provided technical inputs on how to effectively manage the Siete Pecados Marine Park in 

Coron, Palawan. The LGU Coron is now pushing for an immediate review of the 

management plan and reorganization of the management council to address the concerns. 

o Renewed strong partnership with 4 LGUs of Calamianes, DILG-Calamianes, PCSDS, 

DENR and BFAR. 

 

4.2.2.  Danajon Reef 

o Coordinated in the conduct of courtesy call and presentation of ECOFISH project to the 

Regional Director and key staff of BFAR Region 8 in Tacloban City. 

o Briefing of the Provincial Fishery Officer of Bohol and Regional Director of BFAR 

Region 7 regarding the work plan and accomplishment of ECOFISH in Danajon Bank.  

o Coordinated with the socioeconomic specialist in the conduct of FGD with the key staff 

in the municipalities of Getafe,Buenavista, Inabanga, Clarin, Tubigon. 

o Facilitated the training of the enumerators for socioeconomic survey. 
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o Provided guidance and monitored the progress of enumerators on socioeconomic baseline 

assessment including review of submitted survey forms. 

o Facilitated the conduct of round table discussion assessing the partner’s experience in 

Adjudication Process. 

o  Facilitated the conduct of the three-day assessment and planning workshop on coastal 

law enforcement for the 5 municipalities of the focal area and 5 municipalities of the 

former FISH Project focal area. 

o Facilitated the conduct of orientation by the PPP Specialist of Municipal Mayors of the 

five municipalities on the concept, objectives and framework of piloting the use of Super 

WiFi for the online registration of fisherfolk in Danajon Bank.   

o Assisted the Bohol Coastal Resource Management Task Force during the celebration of 

Month of the Ocean month and the Bohol Rescue of Marine Mammals and Wildlife 

during the 3rd annual Dolphin Festival and Environment month celebration. Shared 

information/inputs to the students and other participants and distributed IEC materials to 

the partners and audience. 

 

4.2.3. Lingayen Gulf 

o Secured rental of office space located along the national highway 1 kilometer from the 

BFAR Regional Office. 

o Entered into agreement with the PAO to cooperate and share tasks in MPA strengthening, 

MPA Network establishment and conduct of workshops for the formulation of municipal 

fisheries management plans. 

o Conducted training on MPA monitoring and habitat assessment for a core team of BFAR 

Region 1 MPA monitoring staff.  The MPA monitoring report that resulted from the 

training contained updated data on coral reef and benthic life form distribution in several 

coral reef sites in the 100 Islands National Park in Lucap, Alaminos, Pangasinan.  The 

report was eventually submitted by the BFAR to the municipal local government of 

Alaminos and the provincial government of Pangasinan for their reference. As a result, a 

recommendation to declare an extensive reef colony composed mainly of recruits (a sink 

area) was submitted by the trainees. 

o The BFAR MPA monitoring team was subsequently tasked by the Regional Director to 

use the training skills in the conduct of MPA baseline assessments in La Union, Ilocos 

Sur and in Dalsol Bay in northwestern Pangasinan leading to the formulation of MPA 

Management Plans 

o Facilitated the training of enumerators for both socioeconomic and fish landing surveys 

and monitored actual surveys and gathering of primary socioeconomic. 

o Orientation of BFAR regional technical staff on MPA establishment and management. 

o Training designs for the conduct of basic EAFM orientation presented to BFAR Region 1. 

 

4.2.4. San Bernardino – Sorsogon Bay – Lagonoy Gulf 

o Finalized draft MOA between the BFAR Region 5 and 6 and the municipal government 

to formalize the cooperation in the implementation of ECOFISH. 
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o Completed the collection of existing information about the municipalities as input to 

fisheries profile.  Most of the documents contained sparse information and are three to 

ten years old.   

o Fieldwork organized by the ARD of BFAR Region 8 was conducted in the 3 island 

municipalities. Technical staff from the regional and provincial offices surveyed feasible 

sites for fish sanctuaries, mangrove reforestation, seaweed and fish cage culture. The 

team interviewed fishers and officials in the various barangays. 

o Facilitated the conduct of FGD and training of enumerators for the socioeconomic 

baseline assessment and the entry meetings for the actual data collection. The selection of 

the barangays and the hiring of enumerators were done in consultation with the LGUs 

o Facilitated the training of enumerators for fisheries baseline assessments and logistics for 

the MPA baseline assessment. 

o Provided guidance and monitored the progress of enumerators on socioeconomic baseline 

assessment including review of submitted survey forms. 

o Collected existing information such as profiles, ordinances and maps required by the 

assessment. The BFAR Regional Office readily made available their personnel and 

vehicle to make arrangements with the LGUs easier. 

 

4.2.5. Southern Negros 

o Completed the socioeconomic household surveys in Siaton, Sta. Catalina and Bayawan 

City.  

o Conducted scoping for PPP in Siaton, Sta. Catalina and Bayawan City. 

o Assisted in the training of enumerators on catch monitoring FGDs and one on one 

interview with fisherfolks for the fisheries baseline assessments. 

o Facilitated the conduct of underwater assessments for the MPA baseline assessment. 

o Facilitated the conduct of coastal law enforcement assessment and planning. 

o Facilitated the skills and capacity needs assessment of the BFAR- QRT in Regions 6 and 

7 and local Fishery Law Enforcement Team members. 

 

4.2.6. Surigao del Norte and del Sur 

o Finalized lease agreement for the use of office space at the along Borromeo Street in 

Surigao City. While BFAR Caraga FRMD has been very gracious sharing space with 

ECOFISH, the bigger space at the new office should make daily office operation easier 

for the project staff and local partners. 

o Completed the socioeconomic household surveys in three LGUs in the focal area 

including island barangays. 

o Dry run and video shoot of on-site fisherfolk registration in Gigaquit to form part of 

materials for the launching of the National System for Municipal Fisherfolk Registration 

(FishR). 

o Facilitated the training of enumerators for fisheries baseline assessments and logistics for 

the MPA baseline assessment. 
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o Established and monitored enumerators in designated sampling sites in the LGUs covered 

by ECOFISH in the province without overlapping with NSAP sites. These sites include 

two fish landings in the islands within Placer and Gigaquit. 

o Presented of project overview of ECOFISH during the Chamber of Commerce Business 

Conference and made the business sector of the community aware of issues that need 

inter-LGU and multi-sectoral cooperation. 

o Meeting with the Director of MARINA Regional Office 10 on opportunities for inter-

agency cooperation in the registration of fishing vessels in the area. The Regional 

Director expressed enthusiasm in working closely with BFAR-ECOFISH and local 

partners, in forthcoming registration and law enforcement activities. 

 

4.2.7. Tawi-Tawi 

o Hiring of Community Relations Specialist. 

o Completed the socioeconomic household surveys in three LGUs in the focal area 

including island barangays  

o Participated in the celebration of the Month of the Ocean by conducting mangrove 

planting at Barangay Balimbing, Panglima Sugala municipality . About 5,000 pcs of 

mangrove propagules were planted in this activity that was participated in by LGU of 

Panglima Sugala, BFAR and community members. 

o Participated in the celebration of the Coral Triangle Day by conducting beach clean up at 

Barangays of Simandagit and Pasiagan, Bongao Municipality. This activity was 

participated in by LGU official of Bongao, BFAR, PNP Maritime, Philippine Marines, 

Tawi-Tawi Divers Club and barangay officials. 

o Briefed the LGU of Bongao and Panglima Sugala on the administration of MPA-MEAT 

to fish sanctuaries of Panglima Sugala. 

o Accomplished and submitted documents of personnel of AFP and PNP in compliance 

with the Leahy Vetting requirement. 

o Provided technical assistance to PNP Maritime in evidence gathering and documentation 

of fishers apprehended doing illegal fishing activities.  This is in close coordination and 

collaboration with the MFO of Bongao and BFAR. 

o Facilitated the training of enumerators for fisheries baseline assessments and monitored 

the actual catch and effort gathering activities. 

 

4.2.8. Verde Island Passage 

o Courtesy call with LGUs and Provincial Executive Committee. The Provincial 

government through its Executive Committee headed by the department heads warmly 

welcomed the Project and expressed strong support for the implementation of the 

programs. 

o Draft MOU between the Provincial Government, BFAR 4A and ECOFISH was initially 

reviewed.  Draft MOU is currently under review by the legal department of the Provincial 

Government. 
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o Facilitated and coordinated the preparation for the visit of the US Embassy staff and 

lecture series of Dr. Nancy Knowlton of the Smithsonian Museum. 

o Made preparation and facilitated the conduct of the coastal law enforcement assessment 

and planning for the VIP municipalities in the focal area. 

o Coordinated the preparation work and facilitated the ECOFISH orientation and 

benchmarking for the focal area municipalities in the VIP. 

o Facilitated various consultation meetings and FGD with the fisherfolk, commercial 

fishers, and LGU officials for the proposed closed season for roundscad in Balayan Bay 

and neighboring waters. 

5.  Priority Implementation Issues 
 

5.1.  Priority Implementation Issues at National Level 

o Support for FishR Program continues, to include interventions that have national scope, 

such as drafting of FOO implementing the Program nationwide. This has led to 

expectationa that ECOFISH will support field implementation nationwide, and not just in 

project sites.  However, this was clarified with Dir. Perez that the support of the Project in 

actual implementation of fisherfolk registration will only be limited to project partner 

LGUs. 

o Strategy for considering climate change impacts in fisheries is not yet clear among civil 

society and academic sector.  Most of the work on climate change has focused on 

vulnerability assessments and adaptation strategies for coastal communities. The policy 

study on climate change that will be developed by ECOFISH will focus on impacts on the 

fisheries resources and corresponding adaptation actions to address the potential adverse 

impacts. 

o The visit of Dr. Nancy Knowlton highlighted the fact that LGUs [as well as BFAR] see 

the use of fish aggregating devices or “payaos” as a solution to decrease in fish stocks and 

impact on biodiversity. ECOFISH will need to develop a policy or advocacy strategy that 

will assess the effectiveness and impacts of FADs. 

o Preparation of the LGU Start-up Guide and Training Curriculum has been delayed 

pending the completion of the orientation-benchmarking workshops.  The results of the 

workshops will indicate what subject matter and approach the Guide and Curriculum will 

take. The training materials will probably not be finalized until Year 3, but in the 

meantime, the training will use drafts that will be improved and finalized into training 

kits and guidebooks based on the results of the actual trainings. 

o Trainings intended for QRTs could not immediately take off because the roles and current 

appointment status of most QRTs are unclear.  Instead, the project will focus on 

conducting law enforcement capability assessments with participation of QRTs assigned 

in the project sites. 

o The project is cautious in providing technical assistance to NAPC in the drafting of a 

National Poverty Reduction Plan for the Fisheries Sector, as BFAR and NAPC are still in 

deep discussions on how to pursue the plan. NAPC will be asked to formally request for 

the project’s assistance, and BFAR’s approval will be sought.  
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o ECOFISH will monitor closely the establishment of TV White Space-based connectivity 

in the Bohol pilot sites, which will facilitate the mobile registration option. The team will 

also work closely with its partners to properly design the partnership’s implementation 

strategy. 

 

5.2. Priority Implementation Issues at Site Level 

5.2.1.  Calamianes Island Group 

o The schedule of activities was greatly affected by the election and transition period, 

especially in the Municipality of Coron and Linapacan where new mayors were elected to 

office. 

o Conflicting schedules of the four municipalities resulted to postponement of workshops 

and meetings with partners. 

 

5.2.2.  Danajon Reef 

o The approval and signing of the MOU between BFAR-ECOFISH, the Province and the 

respective MLGUs were delayed due to election. The deliberation is moved to August 

2013. 

 

5.2.3.  Lingayen Gulf 

o The DENR and partner local governments are in the process of updating of Municipal 

CRM Plans.  ECOFISH Lingayen needs to capitalize on this initiative to start and 

incorporate fisheries management initiatives into the CRM planning sessions. 

o Training designs for EAFM directed at enhancing knowledge of BFAR staff and key 

LGU personnel needs to be conducted in the next quarter.  This will be in preparation for 

the conduct of fisheries management plan formulation with key BFAR staff and 

ECOFISH. 

o There is an urgent need for ECOFISH to provide technical assistance and capacity 

building to strengthen local government knowledge and community competency on MPA 

management.  ECOFISH has provided technical assistance to one of the three MPAs in 

San Fernando City that are in the process of establishment or strengthening.  The City has 

already requested ECOFISH for the conduct of MPA trainings to the ENRO and PAO 

staff. 

o ECOFISH needs to formulate technical guidelines on artificial reef (AR) establishment 

and management as protected area.  Five local government partners in the MKBA do not 

have coral reefs and all are expecting assistance for AR establishment. 

o There is a huge data set on Lingayen Gulf coastal environment and consolidation into an 

environmental profile will require extra effort. 

o The orientation of new SBs and local chief executives should be done immediately in 

order to enable local approval of the proposed ECOFISH MOU. ECOFISH should enable 



 28 

BFAR participation in the conduct of SB Orientation and assist BFAR in completing 

MOU signing as the principal signatory. 

o ECOFISH Lingayen will benefit from an immediate orientation and engagement of local 

FARMCs in promoting EAF strategies in the future. 

 

5.2.4. San Bernardino – Sorsogon Bay – Lagonoy Gulf 

o None 

 

5.2.5. Southern Negros 

o ECOFISH orientation for the newly elected Local Chief Executives in the municipalities 

of Sta. Catalina, Bayawan City, Basay and Hinobaan will have to be conducted through 

another round of courtesy calls and orientation. 

o The fish catch surveys started in June 2013 which is also the start of the lean season for 

fishing in Southern Negros. The timing could have been matched with the peak fishing 

season.  The content of the socioeconomic and fisheries survey questionnaires are almost 

the same. The survey questionnaires should be consolidated in the future to minimize on 

costs and time for monitoring and reviewing the accomplished forms. 

o The finalization of contract for the Community Relations Specialist (CRS) has taken 

quite some time whose assistance could have been very helpful in the simultaneous 

baseline assessment activities. 

 

5.2.6. Surigao del Norte and del Sur 

o Illegal fishing practices, specifically liba-liba, boso and dynamite, are getting more 

rampant. In the case of liba-liba, LGUs and fisherfolk are looking forward to the issuance 

of the FAO that would completely ban said fishing method. Creation or strengthening of 

inter-LGU and inter-agency cooperation that would address illegal fishing problems is 

getting more urgently needed. Strengthening ties especially with PNP-Maritime, PCG, 

BFAR, MARINA, and partner LGUs should be able to effectively respond to current 

fishing situation.  

o Consider coverage of Del Carmen in the Island District of Siargao in initial law 

enforcement activities. Mayor Alfredo Coro II has been claiming accounts of hot pursuits 

at sea involving armed liba-liba fishing fleets allegedly from nearby municipalities. 

ECOFISH-initiated law enforcement activities might be able to assist said LGU in 

properly responding to rising illegal fishing activities in the area. 

o The roles and functions of the BFAR QRT and PFO may need revisiting. In a number of 

instances, some LGUs have been confused and felt seemingly tossed to and from these 

two BFAR offices. Being at the frontline of the Bureau’s service delivery, PFO has been 

the help desk approached by the LGUs when they seek assistance in pursuing cases 

against illegal fishers, among other fisheries concerns. It would perhaps help if the newly 

created QRT would be integrated with the PFO to avoid confusion and improve 

performance of the Bureau. 
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o While fingers always point to LGUs when it comes to enforcement of fishery and coastal 

laws in municipal waters, LGUs expressed in meetings their disappointment with 

BFAR’s inadequate technical support, especially on the issue of the massive hauling, 

landing, transport and trading of brown seaweeds (Sargassum sp) and other ecologically 

important species. LGUs also noted that BFAR should not only provide supplies and 

materials to establish marine sanctuaries, but also provide training and technical advice 

that would guide LGUs in the management of these interventions. Strengthening of 

BFAR’s technical capability and improving delivery of its services may considerably be 

prioritized. 

 

5.2.7. Tawi-Tawi 

o Due to the Leahy Vetting requirements of the USAID, enforcement activities and 

intervention have been hindered.  

o Training on EAFM with BFAR ARMM must be undertaken for them to have a full 

understanding on the concept of the EAFM as an approach and how the elements are 

made to work on the ground.  

 

5.2.8. Verde Island Passage 

o Participation and attendance of LGU focal persons on CRM (MAO, FMO, MENRO from 

municipalities of Taal, Tingloy, Calaca, Balayan and San Luis) in project activities were 

hindered by the deferment of their appointment due to the elections. Most of the Focal 

Personnel are only designated and co-terminus with the LCE.  

o Conflicting schedule of MAOs and MPDCs due to activities of LGUs and commitments 

with their other assisting partners. 

o Conflicting schedules and participation to ECOFISH activities, DA-BFAR, OPA, PNP 

and DILG. 

o Coordination issues with UP-MERF particularly on schedule of field activities, 

recruitment of enumerators, coordination with the LGUs, training needs and conduct of 

surveys and FGDs. 

o Rotation of personnel of the Batangas Provincial PNP, particularly the Community 

Relations Officer of the PNP Maritime District Commands. 

6.  Important Upcoming Schedule of Activities 
July 2013 

03 July 

Signing of Memorandum of Understanding (MOU) between DOST, Microsoft, 

BFAR-ECOFISH and LGUs to pilot TV White in Danajon Reef. Tagbilaran 

City 

17-19 July 
ECOFISH Orientation for the LGU and other partners in the municipalities of 

the focal area in San Bernadino - Lagonoy - Ticao Pass MKBA. Sorsogon City, 

23-24 July Launching of the National System for Municipal Fisherfolk Registration 
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(FishR) in BFAR Region 5. Legaspi City 

24-26 July Fishery law enforcement assessment and planning for the Calamianes Island 

Group MKBA.  Coron, Palawan 

25 July 
Launching of the National System for Municipal Fisherfolk Registration 

(FishR) in BFAR Region 8.  Tacloban City 

31 July-02 

August 

ECOFISH Review of Year 1 Activities and Accomplishments and Year 2 

Annual Work Planning. Cebu City 

August 2013 

07-09 August Community partnership training.  Coron, Palawan 

13-14 August 
Launching of the National System for Municipal Fisherfolk Registration 

(FishR) in BFAR Region 1.  La Union City 

13-15 August Meeting with USAID’s Measuring Impacts Team.  Metro Manila 

19-20 August 
Launching of the National System for Municipal Fisherfolk Registration 

(FishR) in BFAR CARAGA.  Butuan City 

21-22 August Scoping for partnership with communities in Surigao del Norte.  Butuan City 

22 August 
Launching of the National System for Municipal Fisherfolk Registration 

(FishR) in BFAR Region 7.  Cebu City 

26-28 August 
Fishery law enforcement assessment and planning for the Tawi-Tawi MKBA.  

Bongao, Tawi-Tawi 

29-30 August 
Courtesy call on the Provincial government of Tawi-Tawi and municipal LGU 

officials  Bongao, Tawi-Tawi, 

September 2013 

03-04 September 
Launching of the National System for Municipal Fisherfolk Registration 

(FishR) in BFAR Region 4A. Quezon Province. 

12-13 September 
Launching of the National System for Municipal Fisherfolk Registration 

(FishR) in BFAR ARMM.  Zamboanga City 

17-19 September 
Fishery law enforcement assessment and planning for the Surigao del Norte 

MKBA. Butuan City 

19-20 September 
Launching of the National System for Municipal Fisherfolk Registration 

(FishR) in BFAR Region 4B. Puerto Princesa, Palawan 

23-27 September 

Survey on Payment for Ecosystem Services (PES) particularly for tourism in 

Surigao del Norte. 

Surigao del Norte 

24-25 September 
Launching of the National System for Municipal Fisherfolk Registration 

(FishR) BFAR in Region 4B.  Calapan, Mindoro 

25 September 
Workshop with partners to develop the framework for the State of the Marine 

Resource Report.  Quezon City 

 


